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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Estimated PI/RL Funds:
$6,000,000.00

Obligation Date: Award Date:

03/23/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$89,757,048.00

Disasters:

NSP

Declaration Number

$723,964.73

N/A

$79,385,550.50$3,187,253.12

Total Obligated

$3,125,730.58

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$87,770,195.87

     Program Funds Drawdown

To Date

$87,556,503.56

$87,770,195.87

Overall

$39,821,907.20

$1,108,293.65

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Rebecca Richardson

$3,911,217.85 $82,511,281.08Total Funds Drawdown
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$0.00

$7,929,172.91

$0.00

Total Funds Expended

$896,038.45 $4,395,802.31

Match Contributed

$83,235,689.35

Program Income Received

As we move into the final expenditure quarter of the program, it has been useful to finally have the requisite
guidance to assist our program for planning for the future. At present IHCDA are considering the potential options
open for our program to use remaining program income. Additionally we are looking at the options for completing all
lots that are currently land banked so that the program does not linger with untied ends for too long.
 
As things currently stand, many of our recipients have completed all their construction activity and are simply trying
to sell their remaining properties. A number of recipients had hoped to have homes sold by now in order to allow
them to expend the program income it produced. However, at this stage, unless there are outstanding demolitions to
be completed it is unlikely that any further works will be instructed by recipients before the March expenditure
deadline after which all program income is required to be returned to IHCDA. Those who have outstanding
construction activity ongoing, they are looking to have this completed by early February. At this stage we will be
looking to ensure all NSP funds are expended by mid-February.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,849,672.42

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,849,672.42

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,572,509.26

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $108,472.52 $4,207,043.20 $3,467,622.83
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NSP003, Acquisition/Rehabilitation $1,230,066.29 $22,667,020.74 $20,107,727.06

NSP004, Land Banks $0.00 $420,023.00 $420,023.00

NSP005, Demolition $20,650.00 $1,228,451.92 $1,121,385.51

NSP006, Redevelopment/New Construction $1,818,516.36 $53,651,914.71 $49,294,596.74

NSP1 Administration, State NSP1 Administration $9,547.95 $1,675,140.00 $1,227,008.99
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,675,140.00

N/A Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,675,140.00

$1,675,140.00

$0.00

$0.00

$1,675,140.00

$1,254,107.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin IHCDA

$9,547.95

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/18/2011

$0.00

To Date

03/19/2009

N/A

$1,227,008.99

Total Funds Expended

Responsible Organization:

$86,572.02

Administration Under Way

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2
percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

State administrative costs

Activity Progress Narrative:

NSP State AdministrationActivity Title:

Project Number:

NSP1 Administration

Project Title:

State NSP1 Administration

$1,254,107.17$86,572.02Indiana Housing and Community Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,547.95     Program Funds Drawdown $1,227,008.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cancelled

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($26,325.76)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

CancelledActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00($26,325.76)City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,998.89

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$319,998.89

$44,823.15

$0.00

$0.00

$319,998.89

$316,298.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 -  Administration - Tell City

$18,420.00

$0.00

$1,620.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$26,574.24

$0.00

N/A

07/19/2013

$44,823.15

To Date

07/01/2009

N/A

$283,989.24

Total Funds Expended

Responsible Organization:

$64,129.25

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

1. IHCDA approved Budget Modification #10 transferring $2,546.52 from 120% AMI  Acquisition/Rehabilitation to 120% AMI
Redevelopment/New Construction.
>
>2. Developed vacant side-lot disposition policy for: 922 - 9th Street, 538 - 10th Street, 416 - 11th Street, 508 - 11th Street, 548
- 12th Street and 817 Lafayette Street.
>
>3. Continued to market 1025 9th Street house.
>
>4. Continued NSP1 administrative activities, including but not limited to, filing of claims, submission of closeout documents,
meeting with City/State officials, attending training and HUD webinars sessions, etc.
>
>

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$316,298.49$64,129.25City of Tell City

$16,800.00     Program Funds Drawdown $257,415.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,885.73

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,794,885.73

($272,885.61)

$0.00

$310,274.95

$1,794,885.73

$1,789,450.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Acq/Rehab - Tell City

$2,019.38

$661,197.16

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$309,765.76

$0.00

N/A

07/19/2013

($272,885.61)

To Date

07/01/2009

Direct Benefit (Households)

$1,789,450.98

Total Funds Expended

Responsible Organization:

$126,546.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

>
>One single family properties was sold this quarter. It is located at 909 - 12th St.  The other addresses sold in the previous
quarter.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,789,450.98$126,546.62City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Properties 4

80/4#Energy Star Replacement Windows 46

7/4#Additional Attic/Roof Insulation 4

7/4#Efficient AC added/replaced 4

$2,019.38     Program Funds Drawdown $1,479,685.22
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Activity Locations
Address County State ZipCity Status / Accept

Indiana909 12th St 47586-Tell City Match / N

Indiana1119 11th St 47586-Tell City Match / N

Indiana421 12th St 47586-Tell City Match / N

Indiana632 9th St 47586-Tell City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/4#Replaced thermostats 8

7/4#Replaced hot water heaters 4

136/4#Light Fixtures (indoors) replaced 76

26/4#Light  fixtures (outdoors) replaced 17

7/4#Refrigerators replaced 4

7/4#Units exceeding Energy Star 4

This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units 4

7/9# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 0/0 7/9 7/9# of Households 0 4 100.00

4 0/0 7/9 7/9# Owner Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$908,189.67

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$908,189.67

$683,740.88

$0.00

$0.00

$908,189.67

$517,515.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Public Facility - Tell City

$294,916.86

$0.00

$14,582.21

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,582.21

$0.00

N/A

07/19/2013

$683,740.88

To Date

07/01/2009

Area Benefit (Census)

$519,365.65

Total Funds Expended

Responsible Organization:

$294,916.86

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Tell City, Perry County, IN

Visitors Center being constructed at 301 - 7th Street. The facility is 90% complete.

Activity Progress Narrative:

Redev/New Constr Public Facility- Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$517,515.65$294,916.86City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/1# of Public Facilities 0

$280,334.65     Program Funds Drawdown $504,783.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1083 787 3642# of Persons 51.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,214.87

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$240,214.87

$0.00

$0.00

$0.00

$240,214.87

$314,868.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Acq/Rehab - Tell City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$240,224.87

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

1. The following addresses are completed and sold:
>     723 - 7th Street
>     410 - 10th Street
>Completion reports are being prepared for submission.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$314,868.44$0.00City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/4#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $240,224.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced thermostats 0

0/7#Replaced hot water heaters 0

0/4#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Units exceeding Energy Star 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$107,000.00

$107,000.00

$0.00

$0.00

$107,000.00

$107,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Redev/New Constr - Tell City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$107,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$107,000.00$0.00City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/1#Units ¿ other green 0

1/1# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $107,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$44,000.00

$44,000.00

$0.00

$0.00

$44,000.00

$44,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 -  Administration - Gosport

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$44,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

The home located at 355 E. North Street was demolished, and construction of a new home began on the combined lots of (18
N. 2nd Street and 355 E. North Street (now 150 N. 2nd street). A homebuyer was qualified to purchase this home. A
modification was done to move 2 properties (247 A & B E. Church Street) to landbank. 

Activity Progress Narrative:

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$44,000.00$0.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $44,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,514.61

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$171,514.61

$0.00

$0.00

$69,195.00

$171,514.61

$171,514.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Acq/Rehab - Gosport

$0.00

$69,195.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/13/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$171,514.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

1. The following addresses are completed and sold:
>     723 - 7th Street
>     410 - 10th Street
>Completion reports are being prepared for submission.

Activity Progress Narrative:

Acq/Rehab - GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$171,514.61$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

14/14#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $171,514.61

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

21/21#Light Fixtures (indoors) replaced 0

3/3#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

1/1#Clothes washers replaced 0

1/1#Dishwashers replaced 0

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,202.14

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$31,202.14

$23,962.14

$0.00

$0.00

$31,202.14

$31,202.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Land Bank - Gosport

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$23,962.14

To Date

07/01/2009

Area Benefit (Census)

$31,202.14

Total Funds Expended

Responsible Organization:

$23,962.14

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

5 W. Main has been asigned to the land bank, 247 A and B E. Church are also demolished.  These property will be re-
developed after the conclusion of the NSP deadline.  Indiana Landmarks is interested in taking 5 W. Main street and
rehabilitating it for a single family residence. But funding the project will likely take longer than until March 2013 so the property
will be transfered to them after that timeframe and they will have 5 years to redevelop and sale the property.  Gosport will
request funds to build a home on 247 E. Church A&B lots after the conclusion of the March, 2013 deadline.

Activity Progress Narrative:

Land Bank - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$31,202.14$23,962.14Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $31,202.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,446.07

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$12,446.07

($6,035.00)

$0.00

$0.00

$12,446.07

$12,446.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Public Facility -  Gosport

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($6,035.00)

To Date

07/01/2009

Area Benefit (Census)

$12,446.07

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

                                                                     PUBLIC FACILITY:  267 has been moved to Public Facility for use by the Fire
Department. 267 E. Main has been demolished.  271 E. Main Street is acquired and undergoing quiet title and will be
demolished with program income early next quarter.

Activity Progress Narrative:

Redev/New Constr Public Facility -  GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$12,446.07$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $12,446.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$327,001.97

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$327,001.97

$131,747.00

$0.00

$55,517.00

$319,966.97

$273,023.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Redev/New Constr - Gosport

$77,769.00

$55,517.00

$77,769.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$77,769.00

$0.00

N/A

07/19/2013

$124,712.00

To Date

07/01/2009

Direct Benefit (Households)

$273,023.97

Total Funds Expended

Responsible Organization:

$77,769.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

At this time there are 3 properties assigned to this line item.   260 E. North Street has been demolished and a new home is
complete this home closed on 8/23/12. At this time we also own (18 N. 2nd Street) which was a privately owned vacant lot will
be joined with 355 E. North Street and sold as one property ... and one HUD REO (355 E. North Street) across from these
properties has been demolished and a new home is nearing completion on these lots.    There is also a qualified buyer to
purchase this home upon completion.                                                                       

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$273,023.97$77,769.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/5#Low flow toilets 0

2/5#Low flow showerheads 0

0/0#Units with bus/rail access 0

$0.00     Program Funds Drawdown $195,254.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units exceeding Energy Star 0

1/3#Sites re-used 0

1/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,547.21

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$350,547.21

($24,962.14)

$0.00

$0.00

$350,547.21

$350,547.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 50% Acq/Rehab- Gosport

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($24,962.14)

To Date

07/01/2009

Direct Benefit (Households)

$350,547.21

Total Funds Expended

Responsible Organization:

($23,962.14)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

270 E. North (formerly 234 E. North) and 261 E. North Street (formerly 219 E. North Street) are complete single family homes
that are still listed with a realtor.  
    

Activity Progress Narrative:

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$350,547.21($23,962.14)Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/56#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/4#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $350,547.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced thermostats 0

0/4#Replaced hot water heaters 0

0/84#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Clothes washers replaced 0

0/4#Dishwashers replaced 0

0/0#Units with solar panels 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/5#Sites re-used 0

0/0#Units deconstructed 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,599,798.00

NSP Only - LMMI Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,599,798.00

$2,599,798.00

$0.00

$0.00

$2,599,798.00

$2,599,798.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-003 - 120% Rdv/N Constr - Four Rivers

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,599,798.00

Total Funds Expended

Responsible Organization:

$5,000.00

Construction of new housing Completed

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Redev/New Constr - Four Rivers ResourcesActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,599,798.00$5,000.00Four Rivers Resource Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/20#Low flow toilets 0

20/20#Low flow showerheads 0

20/20#Units with bus/rail access 0

20/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $2,599,798.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/20#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/0 5/3 20/20# of Households 0 0 100.00

0 15/0 5/3 20/20# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,112.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$312,112.00

$312,112.00

$0.00

$0.00

$312,112.00

$312,112.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-003 - 50% Acq/Rehab - Four Rivers

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$312,112.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Acq/Rehab - Four RiversActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

2/2#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $312,112.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Replaced hot water heaters 0

2/2#Light Fixtures (indoors) replaced 0

1/1#Light  fixtures (outdoors) replaced 0

2/2#Refrigerators replaced 0

2/2#Clothes washers replaced 0

2/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

2/2#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

2/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,789.27

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$139,789.27

$0.00

$0.00

$0.00

$139,789.27

$139,733.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 -  Administration - Bicknell

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$7,126.70

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$139,733.60

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

During this quarter our focus has been working with the contractors to finish the remaining three projects.  As well, we are
preparing closing reports for submission.   

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$139,733.60$0.00City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $132,606.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,496.84

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$215,496.84

$0.00

$0.00

$0.00

$216,054.85

$216,054.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Acq/Rehab - Bicknell

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$8,529.47

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$216,054.85

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

314/318 Alton Street - address is completed sold or leased.  Completion reports are being prepared for submission

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$216,054.85$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/2#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $207,525.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/19#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,197.99

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$57,197.99

$57,197.99

$0.00

$0.00

$57,197.99

$57,168.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Demolition - Bicknell

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/09/2009

Area Benefit (Census)

$57,168.55

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$57,168.55$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $57,168.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,651.65

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$70,651.65

$0.00

$0.00

$0.00

$70,651.65

$62,533.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Public Facility - Bicknell

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,915.33

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$62,533.26

Total Funds Expended

Responsible Organization:

$23,507.03

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

no activity

Activity Progress Narrative:

Redev/New Constr Public Facility - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$62,533.26$23,507.03City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Public Facilities 0

0/1# of Non-business Organizations 0

0/340# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $59,617.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$552,158.15

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$552,158.15

$0.00

$0.00

$0.00

$551,600.14

$544,785.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Redev/New Constr - Bicknell

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$52,695.50

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$544,785.10

Total Funds Expended

Responsible Organization:

($23,507.03)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

414 Alton & Freemans Lot 7 - address is completed sold or leased.  Completion reports are being prepared for submission.     
523 W. 2nd Street & R/R Land - project construction is underway.  Current snowcover is delaying some work. Project will be
completed in early March.    215 Bruceville - project construction is 80% completed.  Painting and mechanical installation is
currently underway.  Contractor project completion date is 2/15/2013.  We are seeking a Non-Profit entinty interested in
acquiring this property for rental.       317 W. 2nd Street - Property is approximately 85% completed.  This has been shifted to
NSP 3.  The administrator for NSP3 has issued a contract to continue completion of this project.  Painting and cabine/flooring
installation is occuring.  Contractor is projecting completion by 2/15/2013.  This property is currently listed with the realtor and
we are activly seeking a buyer.   We we be meeting with the realtor soon to discuss price reduction stratagies.   
                                                                                                                                                                                                           
                 
>    

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$544,785.10($23,507.03)City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $492,089.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with solar panels 0

0/7#Low flow toilets 0

0/6#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/5#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/3 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,653.80

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$180,653.80

$180,653.80

$0.00

$0.00

$180,653.80

$180,653.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Acq/Rehab - Bicknell

$0.00

$49,296.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$180,653.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

323 Alton -This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$180,653.80$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $180,653.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

14/14#Light Fixtures (indoors) replaced 0

4/3#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

1/1#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,104.30

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$231,104.30

$0.00

$0.00

$0.00

$231,104.30

$231,089.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Redev/New Constr - Bicknell

$0.00

$71,267.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$49,296.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$231,089.01

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Freeman's 5 & 6 - This activity has been completed and there are no further actions to undertake.    

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$231,089.01$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/3#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $181,793.01

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,814,000.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$3,814,000.00

$3,814,000.00

$0.00

$0.00

$3,814,000.00

$3,814,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 120% Redev/New Constr - TRI-CAP

$5,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,814,000.00

Total Funds Expended

Responsible Organization:

$5,000.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,814,000.00$5,000.00Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

17/17#Low flow toilets 0

0/0#Low flow showerheads 0

17/17#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 0

$5,000.00     Program Funds Drawdown $3,814,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/0 0/17 17/17# of Households 0 0 100.00

0 17/0 0/17 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,275.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$548,275.00

$548,275.00

$0.00

$0.00

$548,275.00

$548,275.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 50% Acq/Rehab- TRI-CAP

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$548,275.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Acq/Rehab - TRI-CAPActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0#Energy Star Replacement Windows 0

2/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $548,275.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2#Replaced hot water heaters 0

0/3#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

3/4#Refrigerators replaced 0

3/3#Clothes washers replaced 0

4/4#Dishwashers replaced 0

0/0#Units with solar panels 0

2/2#Low flow toilets 0

0/0#Low flow showerheads 0

4/4#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

4/4#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 120% - Cancelled

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

CancelledActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Low flow toilets 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,818.19

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$564,818.19

$0.00

$0.00

$0.00

$564,818.19

$564,818.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$564,818.19

Total Funds Expended

Responsible Organization:

$42,357.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$564,818.19$42,357.86Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/30# of Properties 0

290/300#Energy Star Replacement Windows 0

17/30#Additional Attic/Roof Insulation 0

17/30#Efficient AC added/replaced 0

17/30#Replaced thermostats 0

17/30#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $564,818.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

250/300#Light Fixtures (indoors) replaced 0

0/30#Light  fixtures (outdoors) replaced 0

17/30#Refrigerators replaced 0

17/30#Clothes washers replaced 0

17/30#Dishwashers replaced 0

17/30#Low flow toilets 0

17/30#Low flow showerheads 0

17/30#Units with bus/rail access 0

17/0#Units exceeding Energy Star 0

9/30#Sites re-used 0

17/30#Units ¿ other green 0

17/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/30# of Housing Units 0

25/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/30 0/0 25/30# of Households 0 0 100.00

0 25/30 0/0 25/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,085.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$114,085.00

$114,085.00

$0.00

$0.00

$114,085.00

$114,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Acq/Rehab - SEND

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$114,085.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

346 Terrace Ave. listed with real estate agent.  365 Terrace construction completed and seeking tenant.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$114,085.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

0/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $114,085.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

NSP Only - LMMI SEND

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$8,000.00

$0.00

$0.00

$8,000.00

$8,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Public Facility - SEND

$1,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$8,000.00

Total Funds Expended

Responsible Organization:

$1,750.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Completed.

Activity Progress Narrative:

Redev/New Constr Public Facility - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$8,000.00$1,750.00SEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$1,750.00     Program Funds Drawdown $8,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

483 269 945# of Persons 79.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$793,750.00

$793,750.00

$0.00

$0.00

$793,750.00

$492,943.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Redev/New Constr - SEND

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$342,046.57

Total Funds Expended

Responsible Organization:

$167,024.35

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction continued on 1245 and 1239 East Street .  367, 369 and 371 Terrace Completed and seeking tenants.

Activity Progress Narrative:

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$492,943.67$167,024.35Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/16# of Housing Units 0

0/12# of Multifamily Units 0

$0.00     Program Funds Drawdown $342,046.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/16 2/16# of Households 0 0 100.00

0 0/0 2/4 2/4# Owner Households 0 0 100.00

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,400.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$65,400.00

$65,400.00

$0.00

$0.00

$65,400.00

$65,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Acq/Rehab - SEND

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$65,400.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

This activity has been completed and there are no further actions to undertake

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$65,400.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $65,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,275.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$259,275.00

$259,275.00

$0.00

$0.00

$259,275.00

$186,426.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Redev/New Construction -
SEND

$84,113.10

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$112,462.85

Total Funds Expended

Responsible Organization:

$174,204.35

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction continued on 1245 and 1239 East Street .

Activity Progress Narrative:

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$186,426.85$174,204.35Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$84,113.10     Program Funds Drawdown $112,462.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$61,390.00

$61,390.00

$0.00

$0.00

$61,390.00

$61,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - Administration - SEND

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$61,390.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

This activity has been completed and there are no further actions to undertake

Activity Progress Narrative:

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$61,390.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $61,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,628.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$696,628.00

$696,628.00

$0.00

$0.00

$696,628.00

$696,628.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 120% Redev/New Constr - John
Boner

$234,555.45

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$689,714.34

Total Funds Expended

Responsible Organization:

$325,000.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments
and were under budget.  Thus, I&bullAD worked with IHCDA to reallocate funds obligated to this project to construct two new
single family homes to families below 120% AMI.  Construction at 843 Jefferson is complete and sold in October.  Construction
of 806 Jefferson is complete, and the property was sold on November 26, 2012. The final funds to be drawn on this property
($6,913.66) were included in a claim filed January 7, 2013.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$696,628.00$325,000.00The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/35#Low flow toilets 5

8/35#Low flow showerheads 4

1/35#Units with bus/rail access 0

$234,555.45     Program Funds Drawdown $689,714.34
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Activity Locations
Address County State ZipCity Status / Accept

Indiana843 Jefferson Ave 46201-Indianapolis Match / N

Indiana806 Jefferson Ave 46201-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/35#Units exceeding Energy Star 2

This Report Period Cumulative Actual Total / Expected

Total Total

4/35# of Housing Units 2

0/33# of Multifamily Units 0

4/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 4/35 4/35# of Households 0 2 100.00

2 0/0 4/2 4/2# Owner Households 0 2 100.00

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,372.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$303,372.00

$303,372.00

$0.00

$0.00

$303,372.00

$303,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 50% Redev/New Constr - John
Boner

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$303,372.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD has completed and rented two scattered site State NSP rental units, located at 922 Hamilton and 563 Hamilton. 
Additionally, I&bullAD has completed 28 scattered site City NSP rental units.  Both of these projects together comprised a 32
unit scattered site rental project.  Two of these units were funded through NSP funds received from IHCDA.  Thirty of the units
were funded through NSP funds received from the City of Indianapolis.  Thirty of these units (28 City, 2 IHCDA) are complete
and occuppied.  Two units are involved in a civil dispute through the City of Indianapolis but should be complete and occuppied
in early 2013 after the civil matter is resolved.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$303,372.00$0.00The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/2#Low flow toilets 0

6/2#Low flow showerheads 0

$0.00     Program Funds Drawdown $303,372.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/2#Units with bus/rail access 0

2/2#Units exceeding Energy Star 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/2 0/0 4/2# of Households 0 0 100.00

0 4/2 0/0 4/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,248,760.49

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$1,248,760.49

$0.00

$0.00

$0.00

$1,248,760.49

$1,248,760.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 120% Redev/New Constr - King
Park

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,248,760.49

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for Phase II of our multifamily project, The Seaton, is  complete and they are currently listed on the MLS.  It
consists of 4 units with 2 being 80% and 2 being 50%.  Again, these are for lease-purchase.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,248,760.49$0.00King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

9/13#Low flow toilets 0

9/13#Low flow showerheads 0

9/13#Units with bus/rail access 0

9/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,248,760.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/13#Sites re-used 0

3/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

6/1# of Multifamily Units 0

3/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 5/13 9/13# of Households 0 0 100.00

0 3/0 0/3 3/3# Owner Households 0 0 100.00

0 1/0 5/10 6/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,933.26

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$341,933.26

$0.00

$0.00

$0.00

$341,933.26

$341,933.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 50% Redev/New Constr - King Park

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$341,933.26

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction is complete and we now have 2 units on the market attracting lots of foot traffic. Both of these are for lease-
purchase.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$341,933.26$0.00King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $341,933.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,946,915.29

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,946,915.29

$10,269.49

$0.00

$0.00

$1,946,915.29

$1,942,115.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 120% Redev/New Constr - New
Castle

$123,489.20

$0.00

$44,269.46

Oct 1 thru Dec 31, 2012

Activitiy Category:

$93,603.46

$0.00

N/A

07/19/2013

$10,269.49

To Date

07/01/2009

Direct Benefit (Households)

$1,942,115.26

Total Funds Expended

Responsible Organization:

$188,903.20

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Marketing continues on the Condos but city has experienced absolutely interest this quarter. Pritchett & Milestone has
completed the parking lot. City has contacted the housing authority for possible transfer of condos (1406 Broad Street, Unit
101, 102, 104, & 105). 

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,942,115.26$188,903.20City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/4#Units with bus/rail access 0

$79,219.74     Program Funds Drawdown $1,848,511.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

78

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,716.45

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$700,716.45

$0.00

$0.00

$0.00

$700,716.45

$698,798.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 50% Redev/New Constr - New
Castle

$0.00

$95,006.71

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,403.25

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$698,798.94

Total Funds Expended

Responsible Organization:

$9,653.25

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Completed

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$698,798.94$9,653.25City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7#Low flow toilets 0

6/7#Low flow showerheads 0

3/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $697,395.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

$180,300.00

$0.00

$0.00

$180,300.00

$180,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - Administration - New Castle

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$180,300.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Marketing continues condos (1406 Broad Street, Unit 101, 102, 104, & 105). Submitted set up for remaining program income to
IHCDA. City has awarded bids on parking lot for condos. Contracts have been signed with Pritchett and Milestone. All work on
parking lot completed and their contracts have been paid. 

Activity Progress Narrative:

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$180,300.00$0.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $180,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,423.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$420,423.00

$0.00

$0.00

$0.00

$420,423.00

$420,423.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Acq/Rehab - Near North

$4,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$420,423.00

Total Funds Expended

Responsible Organization:

$118,840.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

All construction is completed. We sold 3136 N Capitol to an income elgible family, and we have a buyer for our last property in
this category( 3215 N Kenwood) scheduled to close 01.22.13.  Completion report is being prepared for submission.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$420,423.00$118,840.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/7#High efficiency heating plants 0

1/7#Efficient AC added/replaced 0

1/7#Replaced thermostats 0

$4,000.00     Program Funds Drawdown $420,423.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

2/7#Light  fixtures (outdoors) replaced 0

1/7#Refrigerators replaced 0

1/7#Clothes washers replaced 0

1/14#Dishwashers replaced 0

0/14#Units with solar panels 0

4/0#Low flow toilets 0

4/14#Low flow showerheads 0

1/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/7#Sites re-used 0

0/0#Units deconstructed 0

0/7#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 2/7 2/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,160.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$43,160.00

$0.00

$0.00

$0.00

$43,160.00

$43,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Demolition - Near North

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$43,160.00

Total Funds Expended

Responsible Organization:

$18,160.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

completed.

Activity Progress Narrative:

Demolition - Near NorthActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$43,160.00$18,160.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,160.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129# of Persons 61.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$460,000.00

$0.00

$0.00

$0.00

$460,000.00

$460,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Redev/New Constr - Near
North

$26,204.50

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$460,000.00

Total Funds Expended

Responsible Organization:

$122,380.50

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

We leased 2 homes to eligible families thru our Lease Purchase Program. 3204 Capitol and 3211 N Kenwood.  Completion
reports are being prepared for submission.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$460,000.00$122,380.50Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

10/18#Low flow toilets 0

10/18#Low flow showerheads 0

5/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$26,204.50     Program Funds Drawdown $460,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/9#Sites re-used 0

0/9#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Housing Units 0

6/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 4/9 6/9# of Households 0 0 100.00

0 2/0 4/9 6/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,000.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$440,000.00

$0.00

$0.00

$0.00

$440,000.00

$436,662.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Acq/Rehab - Near North

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$356,012.57

Total Funds Expended

Responsible Organization:

$207,597.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

All construction is completed. We sold 3136 N Capitol to an income elgible family, and we have a buyer for our last property in
this category( 3215 N Kenwood) scheduled to close 01.22.13.  Completion report is being prepared for submission.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$436,662.57$207,597.57Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Properties 0

0/0#Energy Star Replacement Windows 0

1/0#Additional Attic/Roof Insulation 0

0/8#High efficiency heating plants 0

1/8#Efficient AC added/replaced 0

2/8#Replaced thermostats 0

$0.00     Program Funds Drawdown $356,012.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0#Replaced hot water heaters 0

16/0#Light Fixtures (indoors) replaced 0

4/8#Light  fixtures (outdoors) replaced 0

2/8#Refrigerators replaced 0

2/8#Clothes washers replaced 0

2/16#Dishwashers replaced 0

0/16#Units with solar panels 0

4/0#Low flow toilets 0

3/16#Low flow showerheads 0

2/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/8#Sites re-used 0

0/0#Units deconstructed 0

0/8#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,500.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$42,500.00

$42,500.00

$0.00

$0.00

$42,500.00

$42,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Redev/New Constr - Near
North

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$7,500.00

Total Funds Expended

Responsible Organization:

$35,000.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

 In partnership  with Habitat for Humanity construction was completed on 3238 Capitol and sold to a qualified Habitat family. 
Completion reports are being prepared for submission.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$42,500.00$35,000.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

7/6#Low flow toilets 0

6/6#Low flow showerheads 0

4/3#Units with bus/rail access 0

2/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $7,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 0 0 100.00

0 4/3 0/0 4/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,713.29

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$385,713.29

$74.92

$0.00

$0.00

$385,713.29

$302,928.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Acq/Rehab - Columbus

$74.92

$173,773.35

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$91,160.55

$0.00

N/A

07/19/2013

$74.92

To Date

07/01/2009

Direct Benefit (Households)

$302,928.50

Total Funds Expended

Responsible Organization:

$1,688.77

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$302,928.50$1,688.77City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/2#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/2#Replaced thermostats 0

$74.92     Program Funds Drawdown $211,767.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

2/2#Light Fixtures (indoors) replaced 0

2/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

0/0#Clothes washers replaced 0

1/2#Dishwashers replaced 0

0/0#Units with solar panels 0

2/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/2 1/2# of Households 0 0 100.00

0 1/0 0/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$943,983.56

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$943,983.56

($74.92)

$0.00

$0.00

$943,983.56

$835,408.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Redev/New Constr -
Columubus

$208,038.91

$181,000.17

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$403,024.57

$0.00

N/A

07/19/2013

($74.92)

To Date

07/01/2009

Direct Benefit (Households)

$835,408.14

Total Funds Expended

Responsible Organization:

$275,259.15

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

The homes are listed for sale and have had many showings in the month of December.  The realtor anticipates at least 3 offers
in the first quarter of 2013.  During this quarter, draws were done for utility bills, construction, and property maintenance.

Activity Progress Narrative:

Redev/New Constr - ColumubusActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$835,408.14$275,259.15City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/4#Low flow toilets 2

2/4#Low flow showerheads 2

1/4#Units with bus/rail access 1

0/4#Units exceeding Energy Star 0

$208,038.91     Program Funds Drawdown $432,383.57
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3372 Fall Valley Dr 47203-Columbus Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 1

1/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/4 1/4# of Households 0 1 100.00

1 0/0 1/4 1/4# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,824.83

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$931,824.83

$0.00

$0.00

$0.00

$931,824.83

$896,257.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 50% Acq/Rehab - Columbus

$225.93

$331,084.86

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$174,031.26

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$896,257.33

Total Funds Expended

Responsible Organization:

$175,997.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

635 8th St. & 4668 Westridge are still listed for sale.  Price reductions were done at the end of September and there has been a
lot of interest in both properties, but the city has not received any offers at this time.  Funds were drawn down this quarter for
utility bills and property maintenance on both properties.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$896,257.33$175,997.74City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Properties 0

24/4#Energy Star Replacement Windows 0

1/7#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

5/6#Efficient AC added/replaced 0

$225.93     Program Funds Drawdown $722,226.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/7#Replaced thermostats 0

2/4#Replaced hot water heaters 0

15/7#Light Fixtures (indoors) replaced 0

8/4#Light  fixtures (outdoors) replaced 0

5/7#Refrigerators replaced 0

1/0#Clothes washers replaced 0

5/3#Dishwashers replaced 0

0/0#Units with solar panels 0

9/3#Low flow toilets 0

3/5#Low flow showerheads 0

5/7#Units with bus/rail access 0

0/5#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/7 0/0 5/7# of Households 0 0 100.00

0 5/7 0/0 5/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,412.04

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$141,412.04

$0.00

$0.00

$0.00

$141,412.04

$95,816.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - Administration - Columbus

$9,300.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$17,642.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$95,816.07

Total Funds Expended

Responsible Organization:

$26,942.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

$9,300.00 drawn down in this quarter for admin costs relating to fees for completing homes/closings.Additional admin costs to
be drawn down in the 1st quarter of 2013.  

Activity Progress Narrative:

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$95,816.07$26,942.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,300.00     Program Funds Drawdown $78,174.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,149.20

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$236,149.20

$0.00

$0.00

$0.00

$236,149.20

$209,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Demolition - Terre Haute

$800.00

$9,550.00

$800.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$9,550.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$209,550.00

Total Funds Expended

Responsible Organization:

$800.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

No activity

Activity Progress Narrative:

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$209,550.00$800.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Housing Units 0

36/36# of Singlefamily Units 0

$0.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,400.80

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$73,400.80

$0.00

$0.00

$0.00

$73,400.80

$73,400.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Land Bank - Terre Haute

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$73,400.80

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

10 of the 19 Landbanked parcels have been utilized as new building sites for the additional NSP allocation (2134 Cleveland
Ave, 2138 Cleveland Ave, 314 N 21st St, 318 N 21st St, 322 N 21st St, 334 N 21st St, 342 N 21st St, 1929 Elm St, 1939 Elm
Street & 1951 Elm Street), one as additional side yard (2301 Chase St) and one with Habitat for Humanity (2256 Chase St).

Activity Progress Narrative:

Land Bank - Terre HauteActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$73,400.80$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/17# of Housing Units 0

$0.00     Program Funds Drawdown $73,400.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/17# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$913,610.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$913,610.00

$0.00

$0.00

$0.00

$913,610.00

$913,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Redev/New Constr - Terre
Haute

$84,860.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$913,610.00

Total Funds Expended

Responsible Organization:

$84,860.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

An additional allocation of NSP funds was awarded to Terre Haute and there are 5 single-family scattered site units under
construction. All 7 units are 95% completed and will be occupied by the end of January 2013 (2134 Cleveland Ave, 1929 Elm
St, 1939 Elm St, 322 N 21st St & 334 N 21st St).

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$913,610.00$84,860.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17#Low flow toilets 0

17/17#Low flow showerheads 0

17/17#Units with bus/rail access 0

11/11#Sites re-used 0

$84,860.00     Program Funds Drawdown $913,610.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/11# of Housing Units 0

17/1# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/0 3/27 17/27# of Households 0 0 100.00

0 0/0 0/10 0/10# Owner Households 0 0 0

0 14/0 3/17 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$570,194.00

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$570,194.00

$0.00

$0.00

$0.00

$570,194.00

$570,194.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 50% Redev/New Constr - Terre
Haute

$33,944.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$570,194.00

Total Funds Expended

Responsible Organization:

$33,944.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$570,194.00$33,944.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11#Low flow toilets 0

11/11#Low flow showerheads 0

11/11#Units with bus/rail access 0

11/11#Sites re-used 0

6/0# ELI Households (0-30% AMI) 0

$33,944.00     Program Funds Drawdown $570,194.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/11 2/0 11/11# of Households 0 0 100.00

0 9/11 2/0 11/11# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,196.00

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$198,196.00

$0.00

$0.00

$0.00

$198,196.00

$185,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - Administration - Terre Haute

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$185,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Funds have not been drawn against the additional NSP award, but will be claimed in January 2013.

Activity Progress Narrative:

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$185,000.00$0.00City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $185,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,649.54

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$13,649.54

$13,649.54

$0.00

$0.00

$13,649.54

$13,649.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Land Bank - Brazil

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$13,649.54

To Date

07/01/2009

Area Benefit (Census)

$13,649.54

Total Funds Expended

Responsible Organization:

$13,649.54

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Bank

Location Description:

Brazil Indiana

Activity Progress Narrative:

Land Bank - BrazilActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$13,649.54$13,649.54City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $13,649.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

368 127 835# of Persons 59.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,823.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$3,823.00

$0.00

$0.00

$0.00

$3,823.00

$3,823.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Public Facility - Brazil

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$3,823.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

No activity.

Activity Progress Narrative:

Redev/New Constr Public Facility - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,823.00$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $3,823.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1533 780 4197# of Persons 55.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$909,859.76

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$909,859.76

($10,799.54)

$0.00

$0.00

$909,859.76

$909,859.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Redev/New Constr - Brazil

$186,650.00

$167,081.00

$186,650.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$189,576.38

$0.00

N/A

07/19/2013

($10,799.54)

To Date

07/01/2009

Direct Benefit (Households)

$909,859.76

Total Funds Expended

Responsible Organization:

$175,124.95

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

A home was constructed at 404 Hendrix and an offer has been accepted closing is anticipated in January, 2013.   A home was
constructed on 521 Compton Street and the sale closed on 12/28/12.

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$909,859.76$175,124.95City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/21#Low flow toilets 5

10/14#Low flow showerheads 4

4/7#Units exceeding Energy Star 1

5/7#Sites re-used 2

4/7#Units ¿ other green 1

$0.00     Program Funds Drawdown $720,283.38
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Activity Locations
Address County State ZipCity Status / Accept

Indiana521 Compton St 47834-Brazil Match / N

Indiana1108 N mcGuire St 47834-Brazil Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 2

5/7# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/7 5/0 5/7# of Households 0 2 100.00

2 0/7 5/0 5/7# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$612,646.32

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$612,646.32

$0.00

$0.00

$0.00

$612,646.32

$612,646.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 50% Acq/Rehab - Brazil

$0.00

$42,137.13

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,552.24

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$612,646.32

Total Funds Expended

Responsible Organization:

$1,474.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Construction started on 722/716 Warren Street which will become a rental through the Brazil Housing Authority.  422 Chestnut
still has not closed, but hoping to early next quarter.  

Activity Progress Narrative:

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$612,646.32$1,474.60City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Properties 0

15/43#Energy Star Replacement Windows 0

2/5#Additional Attic/Roof Insulation 0

3/6#Efficient AC added/replaced 0

3/6#Replaced thermostats 0

2/5#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $609,094.08

117

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

34/83#Light Fixtures (indoors) replaced 0

10/23#Light  fixtures (outdoors) replaced 0

3/6#Refrigerators replaced 0

0/1#Clothes washers replaced 0

3/6#Dishwashers replaced 0

6/15#Low flow toilets 0

4/10#Low flow showerheads 0

2/5#Units exceeding Energy Star 0

3/6#Sites re-used 0

2/5#Units ¿ other green 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 0/0 3/6# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 2/4 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,500.00

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$88,500.00

$88,500.00

$0.00

$0.00

$88,500.00

$88,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - Administration - Brazil

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

The construction of 2 homes was complete this quarter and a third new construction was started, and 2 buyers were qualified,
offers were presented to the Brazil BOW and accepted.  521 Compton street closed on 12/28/12 and the completion reports are
being submitted for this address.  

Activity Progress Narrative:

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,500.00$0.00City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $88,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - Cancelled

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Redev/New Constr - Brazil - CancelledActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,727,017.31

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,727,017.31

$67,090.50

$0.00

$0.00

$1,660,170.04

$1,520,631.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Acq/Rehab - Lafayette

$221,420.94

$473,252.01

$151,865.97

Oct 1 thru Dec 31, 2012

Activitiy Category:

$228,084.95

$0.00

N/A

07/19/2013

$67,090.50

To Date

07/01/2009

Direct Benefit (Households)

$1,520,631.13

Total Funds Expended

Responsible Organization:

$386,081.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Eleven houses were purchased for rehab (6) & rebuild (5).  The rehab of 3728 Navarre is complete. Using Program Income 3 of
the 4 rebuilds are complete at 2014 Elk, 2205 N 25th, & 1618 N 27th.  (2014 Elk & 2205 N 25th have been sold to qualified
buyers through Habitat for Humanity & 1618 N 27th Street has been transfered to an Agency to be used as a rental for disabled
tenants)  2128 Ulen is still under construction due to weather delays but has an executed purhase agreement with a buyer
through Habitat for Humanity.  The remainder of program income all future program income receipts (less 10%) will be used to
fund these final 4 homes construction and associated costs such as acquitision, demolition, etc.

Activity Progress Narrative:

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,520,631.13$386,081.50City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Properties 2

18/60#Energy Star Replacement Windows 8

4/11#Additional Attic/Roof Insulation 0

$69,554.97     Program Funds Drawdown $1,292,546.18
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Activity Locations
Address County State ZipCity Status / Accept

Indiana822 Melody 47905-Lafayette Match / N

Indiana3744 Kimberly 47905-Lafayette Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/11#Efficient AC added/replaced 2

4/11#Replaced thermostats 2

6/11#Replaced hot water heaters 2

56/200#Light Fixtures (indoors) replaced 28

23/11#Light  fixtures (outdoors) replaced 15

6/11#Refrigerators replaced 2

6/11#Clothes washers replaced 2

6/11#Dishwashers replaced 2

10/12#Low flow toilets 3

9/11#Low flow showerheads 3

8/11#Units with bus/rail access 2

5/5#Units exceeding Energy Star 2

8/11#Sites re-used 2

This Report Period Cumulative Actual Total / Expected

Total Total

8/11# of Housing Units 2

0/1# of Multifamily Units 0

8/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 7/11 8/11# of Households 0 2 100.00

2 1/0 7/10 8/10# Owner Households 0 2 100.00

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,779.04

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$120,779.04

$0.00

$0.00

$0.00

$120,779.04

$120,779.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Public Facility - Lafayette

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$120,779.04

Total Funds Expended

Responsible Organization:

$12,078.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

No activity

Activity Progress Narrative:

Redev/New Constr Public Facility - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$120,779.04$12,078.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

0/3# of Non-business Organizations 0

0/7# of Linear miles of Public 0

$0.00     Program Funds Drawdown $120,779.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

722 308 1888# of Persons 54.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,899,220.96

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,899,220.96

$0.00

$0.00

$0.00

$1,966,068.23

$1,749,220.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Redev/New Constr -
Lafayette

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$199,613.88

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,749,220.96

Total Funds Expended

Responsible Organization:

$167,233.39

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

1336 Shenandoah's construction is complete and on the market, 1304 Shenandoah & 1332 shenandoah are complete with a
pending sales (1/11/13 & 1/7/13 respectively).   Originally 9 homes were planned to be funded through NSP with subsidy at
$50,000; however this number has been reduced to 3 homes with 150,000 subsidy a piece - of those remaining 6 homes with
only first time buyer restrictions there is one accepted purchase agreement on 1308 Shenandoah with an income qualified
buyer.  There has been an address change for the 3rd subsidized property from 1328 Shenandoah to 1304 Shenandoah.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,749,220.96$167,233.39City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68/43#Low flow toilets 0

50/43#Low flow showerheads 0

34/43#Units with bus/rail access 0

$0.00     Program Funds Drawdown $1,549,607.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

34/43#Units exceeding Energy Star 0

10/43#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

34/43# of Housing Units 0

34/43# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/0 12/43 34/43# of Households 0 0 100.00

0 0/0 0/10 0/10# Owner Households 0 0 0

0 22/0 12/33 34/33# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

$4,150,000.00

$0.00

$0.00

$4,150,000.00

$4,150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 50% Redev/New Constr - Lafayette

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$4,150,000.00

Total Funds Expended

Responsible Organization:

$559,922.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

No activity

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$4,150,000.00$559,922.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

108/55#Low flow toilets 0

75/55#Low flow showerheads 0

55/55#Units with bus/rail access 0

55/55#Units exceeding Energy Star 0

12/55#Sites re-used 0

0/55#Units ¿ other green 0

$0.00     Program Funds Drawdown $4,150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

55/55# of Housing Units 0

55/55# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 53/55 2/0 55/55# of Households 0 0 100.00

0 53/55 2/0 55/55# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$424,979.70

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$424,979.70

$0.00

$0.00

$0.00

$417,525.20

$368,667.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - Administration - Lafayette

$29,240.30

$0.00

$29,240.30

Oct 1 thru Dec 31, 2012

Activitiy Category:

$45,553.18

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$368,667.80

Total Funds Expended

Responsible Organization:

$30,454.23

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

We have drawn down 87.49% of Administration.  And Used $43,106.85 of our Program Income towards Admin.  10% of all
future Program Income Receipts will be allocated towards Administration.

Activity Progress Narrative:

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$368,667.80$30,454.23City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $323,114.62

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,279.12

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$61,279.12

$61,279.12

$0.00

$0.00

$61,279.12

$61,279.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120% Public Facility - East
Chicago

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$61,279.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

No activity.

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$61,279.12$0.00City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $61,279.12
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

6352 2650 13894# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,693,527.00

NSP Only - LMMI City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$1,693,527.00

$112,887.00

$0.00

$112,887.00

$1,693,527.00

$1,281,124.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120%Redev/New Constr - East
Chicago

$475,640.81

$112,887.00

$112,887.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$112,887.00

$0.00

N/A

07/19/2013

$112,887.00

To Date

07/01/2009

Direct Benefit (Households)

$1,176,696.25

Total Funds Expended

Responsible Organization:

$580,069.14

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Currently, four homes using NSP1 funds are under construction at the Washington Square site: 1631, 1635, 1735, and 1739
Senator Drive.  1. Acquisition Progress: The 4 additional single family sites were acquired.  2. Obligating Progress:  Completed.
3. Homebuyer Marketing Progress:  There has been considerable  improvement.  The City expects to close on the sale of these
home in January and February. 

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,281,124.58$580,069.14City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/21#Low flow toilets 3

21/21#Low flow showerheads 2

20/21#Units with bus/rail access 1

$362,753.81     Program Funds Drawdown $1,063,809.25
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3617 Deodar 46312-East Chicago Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/21#Units exceeding Energy Star 1

20/21#Sites re-used 1

0/21#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/21# of Housing Units 1

19/12# of Multifamily Units 0

1/9# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/0 7/20 20/20# of Households 1 1 100.00

0 1/0 0/8 1/8# Owner Households 1 1 100.00

0 12/0 7/12 19/12# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,039.88

NSP Only - LH - 25% Set-Aside City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$862,039.88

$862,039.88

$0.00

$0.00

$862,039.88

$862,039.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 50% Redev/New Constr - East
Chicago

$32,819.27

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$862,039.88

Total Funds Expended

Responsible Organization:

$32,819.27

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Construction had been completed for a 56-unit senior development. Lease up will be completed.. 1. Acquisitions: Complete.  2.
Obligating funds:  Complete    3. Homebuyer Marketing:  N/A.  4. Other insights:  The 126 working families now living at Main
and Broadway and the new senior development  are improving the community's image.  There is great interest in the senior
development.  The City and the Community Builders are working with HUD to assign operating subsidy to this development to
ensure high quality operations.

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$862,039.88$32,819.27City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/77#Low flow toilets 0

29/77#Low flow showerheads 0

29/77#Units with bus/rail access 0

$32,819.27     Program Funds Drawdown $862,039.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29/77#Units exceeding Energy Star 0

29/77#Sites re-used 0

0/77#Units ¿ other green 0

9/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

29/77# of Housing Units 0

29/77# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/77 6/0 29/77# of Households 0 0 100.00

0 23/77 6/0 29/77# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,305.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$184,305.00

$184,305.00

$0.00

$0.00

$184,305.00

$171,716.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Acq/Rehab - Michigan City

$171,716.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$184,305.00

To Date

07/01/2009

Direct Benefit (Households)

$171,716.00

Total Funds Expended

Responsible Organization:

$171,716.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, Indiana

102 Grant delayed because restricted from doing final drawdown-has a buyer.  

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$171,716.00$171,716.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$171,716.00     Program Funds Drawdown $171,716.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,288.87

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$289,288.87

$20,650.00

$0.00

$0.00

$289,288.87

$289,288.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Demolition - Michigan City

$20,650.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$47,573.87

$0.00

N/A

07/19/2013

$20,650.00

To Date

07/01/2009

Area Benefit (Census)

$289,288.87

Total Funds Expended

Responsible Organization:

$24,916.67

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

402 Green St. and 1132 Green St. completed.  Completion reports are being prepared for submission

Activity Progress Narrative:

Demolition - Michigan CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$289,288.87$24,916.67City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/14# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

$20,650.00     Program Funds Drawdown $241,715.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/13# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

928 363 1910# of Persons 67.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,401.57

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$578,401.57

($195,545.43)

$0.00

$0.00

$578,401.57

$423,947.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Rdv/N Constr - Michigan City

$10,470.00

$69,905.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($195,545.43)

To Date

07/01/2009

Direct Benefit (Households)

$423,947.17

Total Funds Expended

Responsible Organization:

($26,785.60)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

413 Lincoln, 218 Willard delayed because restricted from doing final drawdowns.  Both these houses have buyers.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$423,947.17($26,785.60)City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

4/7# of Singlefamily Units 0

$10,470.00     Program Funds Drawdown $423,947.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/7 4/7# of Households 0 0 100.00

0 0/0 4/7 4/7# Owner Households 0 0 100.00

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$980,945.56

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$980,945.56

$23,741.56

$0.00

$0.00

$980,945.56

$914,238.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Acq/Rehab - Michigan City

$310,042.68

$69,360.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$69,360.00

$0.00

N/A

07/19/2013

$23,741.56

To Date

07/01/2009

Direct Benefit (Households)

$914,238.09

Total Funds Expended

Responsible Organization:

$379,402.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

1032 W.9th acquired & rehabilitation is 99% complete (renter selected). 629 Willard Ave. rehabilitation completed, leased;
completion reports are being prepared for submission.  410 William & 1315 Tennessee delayed because restricted from doing
final drawdowns. Both Tenn. & William St. have buyers lined up.

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$914,238.09$379,402.68City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Properties 0

24/5#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

2/5#Efficient AC added/replaced 0

0/5#Replaced thermostats 0

$310,042.68     Program Funds Drawdown $844,878.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/5#Replaced hot water heaters 0

34/5#Light Fixtures (indoors) replaced 0

2/5#Refrigerators replaced 0

0/5#Low flow toilets 0

1/5#Units with bus/rail access 0

2/5#Units exceeding Energy Star 0

2/5#Sites re-used 0

0/5#Units deconstructed 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/5 0/0 2/5# of Households 0 0 100.00

0 2/5 0/0 2/5# Owner Households 0 0 100.00

146

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,779.40

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$699,779.40

($33,150.73)

$0.00

$0.00

$699,779.40

$696,229.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Rdv/N Constr - Michigan City

$16,951.00

$69,905.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$92,236.13

$0.00

N/A

07/19/2013

($33,150.73)

To Date

07/01/2009

Direct Benefit (Households)

$696,229.40

Total Funds Expended

Responsible Organization:

$54,206.60

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

404 Greeley construction completed, sold; completion report is being prepared for submission.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$696,229.40$54,206.60City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5#Sites re-used 1

1/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

$16,951.00     Program Funds Drawdown $603,993.27
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Activity Locations
Address County State ZipCity Status / Accept

Indiana129 Seymour 46360-Michigan City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$280,000.00

$0.00

$0.00

$280,000.00

$238,642.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - Administration - Michigan City

$35,138.85

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$238,642.96

Total Funds Expended

Responsible Organization:

$35,138.85

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Staff time is devoted to processing invoices in order to submit to IHCDA so that completion reports can be submitted.  Staff time
has been utilized in making sure all costs have been accounted for.  The City expects to expend all of the grant.  Since the
system has reopened for drawdowns we can continue to draw the funds which is a top priority.  Once all draws have been
completed staff can concentrate on completion reports.  All houses have either renters or buyers lined up.

Activity Progress Narrative:

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$238,642.96$35,138.85City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$35,138.85     Program Funds Drawdown $238,642.96

149

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825,046.74

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$825,046.74

$0.00

$0.00

$0.00

$825,046.74

$825,046.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$825,046.74

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

No activity.

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$825,046.74$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

0/10#Replaced thermostats 0

1/10#Replaced hot water heaters 0

3/10#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $825,046.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

1/10#Clothes washers replaced 0

1/10#Dishwashers replaced 0

1/10#Units with bus/rail access 0

8/10#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/13# of Housing Units 0

3/3# of Multifamily Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 6/13 8/13# of Households 0 0 100.00

0 2/0 3/10 5/10# Owner Households 0 0 100.00

0 0/0 3/3 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,717.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$120,717.00

$0.00

$0.00

$0.00

$120,717.00

$120,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka

$0.00

$20,717.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$20,717.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$120,717.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

No activity.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$120,717.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

154

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,516.75

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$116,516.75

$0.00

$0.00

$0.00

$116,516.75

$116,516.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$116,516.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

No Activity.

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$116,516.75$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

12/2#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $116,516.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Clothes washers replaced 0

1/2#Dishwashers replaced 0

1/2#Units with bus/rail access 0

1/2#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,908.84

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$255,908.84

$0.00

$0.00

$0.00

$255,908.84

$255,908.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Redev/New Constr -
Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/02/2009

Direct Benefit (Households)

$255,908.84

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

No activity.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$255,908.84$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

2/4#Units with bus/rail access 0

2/4#Sites re-used 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $255,908.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,865.83

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$52,865.83

$0.00

$0.00

$0.00

$52,865.83

$52,865.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - Administration - Mishawaka

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$52,865.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Completed.

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$52,865.83$0.00City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,865.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

160

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,732,667.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$1,732,667.00

$1,732,667.00

$0.00

$0.00

$1,732,667.00

$1,561,300.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - 50% Redev/New Constr - Muncie

$170,355.36

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,561,300.77

Total Funds Expended

Responsible Organization:

$379,413.33

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

The 8 NSP rental units at 1609 E. Centennial are complete and 100% leased.  Construction on the 10 NSP Home Ownership
Homes is 100% complete.  The homes at 1608 E. Kohlmetz and 1613 E. Weber are leased and occupied; completion reports
are being prepared for submission.  The remaining 8 homes are now being marketed for rental and expected to be fully leased
by the end of January 2013.   

Activity Progress Narrative:

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,561,300.77$379,413.33City of Muncie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/18#Low flow toilets 0

8/18#Low flow showerheads 0

8/18#Units with bus/rail access 0

0/6#Sites re-used 0

$170,355.36     Program Funds Drawdown $1,561,300.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/18# of Housing Units 0

8/8# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/18 0/0 8/18# of Households 0 0 100.00

0 0/8 0/0 0/8# Owner Households 0 0 0

0 8/10 0/0 8/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

$167,333.00

$0.00

$0.00

$167,333.00

$9,431.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - Administration - Muncie

$814.88

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$9,431.81

Total Funds Expended

Responsible Organization:

$2,224.67

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

MHA continued to provide oversight of the on-going construction (described below). Construction activity was mainly for the
former homeownership units.  MHA reviewed requests for payment, contractor certified payrolls and completed the associated
HUD-11 labor interviews for compliance with Davis-Bacon. MHA created new set-up files to convert the homeownership homes
to rental and continues to collaborate with the developer for leasing these homes.  MHA has made monthly progress reports to
its Board of Commissioners. Community stakeholders have received updates at community association meetings, and articles
featured in the news media. The NSP Team is working to lease the former homeownership homes in order to complete all NSP
activities by the NSP deadline.  City Community Development staff continued monitoring of sub-recipient's activities, assisted
with draws, and quarterly reporting, etc.

Activity Progress Narrative:

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$9,431.81$2,224.67City of Muncie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$814.88     Program Funds Drawdown $9,431.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,970.50

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$59,970.50

$59,970.50

$0.00

$0.00

$59,970.50

$59,970.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Demolition - Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$59,970.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

No activity this quarter.

Activity Progress Narrative:

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$59,970.50$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

$0.00     Program Funds Drawdown $59,970.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

682 877 2941# of Persons 53.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,215.65

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$115,215.65

$0.00

$0.00

$0.00

$115,215.65

$115,215.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Land Bank - Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$115,215.65

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

The adjacent property owner to 608 W. Main Street is in the process of qualifying to purchase this landbank property.  

Activity Progress Narrative:

Land Bank - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$115,215.65$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $115,215.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

805 1065 3296# of Persons 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,533.29

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$67,533.29

$0.00

$0.00

$0.00

$33,241.41

$33,241.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Public Facility Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$33,241.41

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Hartford City, Blacford County, IN

307 S. Jefferson has interest from the adjacent church to purchase.  The city is working with Peter to develop the NSP transfer
agreement.  

Activity Progress Narrative:

Redev/New Constr Public Facility- Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$33,241.41$0.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

1/3# of Public Facilities 0

$0.00     Program Funds Drawdown $33,241.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$728,976.25

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$728,976.25

$103,365.00

$0.00

$139,026.50

$695,734.84

$695,734.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Rdv/N Constr - Hartford City

$46,057.00

$139,026.50

$46,057.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$46,057.00

$0.00

N/A

07/19/2013

$103,365.00

To Date

07/01/2009

Direct Benefit (Households)

$638,426.84

Total Funds Expended

Responsible Organization:

$103,365.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

A single family home was completed this quarter on the combined lots of 716 W. Franklin and 722 W. Franklin.  There is now
an accepted offer on this home, anticipating closing in January, 2013.   

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$695,734.84$103,365.00City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10#Low flow toilets 2

8/10#Low flow showerheads 2

3/5#Units exceeding Energy Star 0

5/7#Sites re-used 2

3/5#Units ¿ other green 0

$0.00     Program Funds Drawdown $592,369.84
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Activity Locations
Address County State ZipCity Status / Accept

Indiana716 W Franklin St 47348-Hartford City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

4/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 3/5 4/5# of Households 0 1 100.00

1 1/0 3/5 4/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,206.60

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$669,206.60

$79,521.50

$0.00

$43,860.00

$661,724.10

$621,354.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 50% Acq/Rehab - Hartford City

$39,151.80

$43,860.00

$39,151.80

Oct 1 thru Dec 31, 2012

Activitiy Category:

$39,151.80

$0.00

N/A

07/19/2013

$79,521.50

To Date

07/01/2009

Direct Benefit (Households)

$621,354.40

Total Funds Expended

Responsible Organization:

$39,151.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

525 E. Main Street is still listed with a realtor.  The lessees of 314 E. Grant and 308 E. Grant are making progress on credit and
one is hoped to exercise their option to purchase before March, 2013.  The construction of a new home began this quarter on
the combined lots of 316 N. Mill and 708 W. Kickapoo and is anticipated to be complete in February 2013.  A potential lease
purchase candidate has been identified for this property. 

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$621,354.40$39,151.80City of Hartford City

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

46/66#Energy Star Replacement Windows 0

3/4#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $582,202.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/4#Efficient AC added/replaced 0

3/4#Replaced thermostats 0

3/4#Replaced hot water heaters 0

59/75#Light Fixtures (indoors) replaced 0

7/11#Light  fixtures (outdoors) replaced 0

3/3#Refrigerators replaced 0

2/3#Dishwashers replaced 0

5/7#Low flow toilets 0

5/6#Low flow showerheads 0

2/2#Units exceeding Energy Star 0

3/4#Sites re-used 0

2/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

2/2# of Multifamily Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 0/0 3/6# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

$117,000.00

$0.00

$0.00

$117,000.00

$117,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - Administration - Hartford City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

Construction of two homes was started and one was completed last quarter, and advertised for sale.  One offer was submitted
and accepted and closing is expected in January, 2013.  

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$0.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $117,000.00

175

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,695.42

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$48,695.42

$48,695.42

$0.00

$0.00

$48,695.42

$48,695.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$48,695.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

This portion of the NSP grant is complete.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$48,695.42$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

12/11#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

1/1#Efficient AC added/replaced 0

1/1#Replaced hot water heaters 0

1/1#Low flow toilets 0

$0.00     Program Funds Drawdown $48,695.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,638,338.29

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,638,338.29

$0.00

$0.00

$0.00

$1,638,338.29

$1,638,338.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Redev/New Constr -
Walkerton

$0.00

$59,394.37

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$29,697.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,638,338.29

Total Funds Expended

Responsible Organization:

$29,697.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

This portion of the NSP grant is complete.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,638,338.29$29,697.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/18#Low flow toilets 0

33/18#Low flow showerheads 0

8/18#Units exceeding Energy Star 0

6/18#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,608,641.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/36# of Housing Units 0

22/18# of Multifamily Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/0 10/18 22/18# of Households 0 0 100.00

0 12/0 10/18 22/18# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,103.01

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$55,103.01

$55,103.01

$0.00

$0.00

$55,103.01

$55,103.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$55,103.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

This portion of the NSP grant is complete.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$55,103.01$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

2/1#Light  fixtures (outdoors) replaced 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $55,103.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 1/0 1/2# of Households 0 0 100.00

0 0/2 1/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,119,825.65

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,119,825.65

$0.00

$0.00

$0.00

$1,119,825.65

$1,119,825.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Redev/New Constr -
Walkerton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$29,697.37

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,119,825.65

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

This portion of the NSP grant is complete.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,119,825.65$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/13#Low flow toilets 0

15/13#Low flow showerheads 0

0/13#Units exceeding Energy Star 0

0/13#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,090,128.28

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

14/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/13 0/0 14/13# of Households 0 0 100.00

0 14/13 0/0 14/13# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

$154,263.00

$0.00

$0.00

$154,263.00

$154,263.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - Administration - Walkerton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$154,263.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

323 Alton -
This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$154,263.00$0.00Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $154,263.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,773.75

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$148,773.75

$0.00

$0.00

$0.00

$148,773.75

$148,773.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 -  Administration - Elwood

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$148,773.75

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Administration - ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$148,773.75$0.00City of Elwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,773.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,288,389.32

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$1,288,389.32

$0.00

$0.00

$0.00

$1,288,389.32

$1,288,006.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 120% Rdv/N Constr - Elwood

$212.00

$418,175.07

$212.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,979.96

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,288,006.75

Total Funds Expended

Responsible Organization:

$1,752.71

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

2032 S M St is completed sold, completion reports are being prepared for submission.  811 S. A St. listed on market for sale.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,288,006.75$1,752.71City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

13/7#Low flow toilets 0

8/7#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/7#Units exceeding Energy Star 0

6/7#Sites re-used 0

$0.00     Program Funds Drawdown $1,273,026.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/7 6/7# of Households 0 0 100.00

0 0/0 6/7 6/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,525.43

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$235,525.43

$0.00

$0.00

$0.00

$235,525.43

$235,525.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Acq/Rehab - Elwood

$0.00

$65,592.19

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,021.23

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$235,525.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Acq/Rehab - ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$235,525.43$0.00City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

29/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $232,504.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

22/1#Light Fixtures (indoors) replaced 0

4/1#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

3/1#Low flow toilets 0

2/1#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$334,767.48

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$334,767.48

$0.00

$0.00

$0.00

$334,767.48

$333,916.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Rdv/N Constr - Elwood

$81.41

$35,400.16

$81.41

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,096.71

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$333,916.43

Total Funds Expended

Responsible Organization:

$126.19

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

2020 S. B St. is completed sold, completion reports are being prepared for submission.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$333,916.43$126.19City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/3#Low flow toilets 0

2/3#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/3#Units exceeding Energy Star 0

1/3#Sites re-used 0

$0.00     Program Funds Drawdown $327,819.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,519,544.94

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,519,544.94

$2,519,544.94

$0.00

$0.00

$2,519,544.94

$2,378,622.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Acq/Rehab - New Albany

$195,224.72

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($83,310.04)

To Date

07/01/2009

Direct Benefit (Households)

$2,378,622.40

Total Funds Expended

Responsible Organization:

$319,569.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio contains 12 properties designated as 120%, Acq/Rehab.   During the fourth quarter of 2012,  1505 E Spring St and
526 E 8th St. was completed and currently in  contract pending status.  During the previous  quarters 9  sites were completed
and  sold  1402 E. Market, 1219. Culbertson, 313 E 14th ,315 E 14th,418 E 13th, 1523 E Elm, 1528 E Oak.   Of the two 
remaining properties to be completed, 607 E 8th St is currently scheduled for  demo/construction 1/7/2013

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,378,622.40$319,569.70City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/11# of Properties 0

0/7#Energy Star Replacement Windows 0

7/11#Additional Attic/Roof Insulation 0

7/11#Efficient AC added/replaced 0

$195,224.72     Program Funds Drawdown $2,378,622.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/11#Replaced thermostats 0

7/11#Replaced hot water heaters 0

7/11#Light Fixtures (indoors) replaced 0

7/11#Light  fixtures (outdoors) replaced 0

7/11#Refrigerators replaced 0

5/11#Clothes washers replaced 0

7/11#Dishwashers replaced 0

7/11#Low flow toilets 0

7/11#Low flow showerheads 0

7/11#Units with bus/rail access 0

0/11#Units exceeding Energy Star 0

7/11#Sites re-used 0

0/11#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/11# of Housing Units 0

7/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 5/11 7/11# of Households 0 0 100.00

0 2/0 5/11 7/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,712.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$225,712.00

$225,712.00

$0.00

$0.00

$225,712.00

$225,712.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Public Facility - New Albany

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$225,712.00

Total Funds Expended

Responsible Organization:

$16,000.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

1218 Oak completed

Activity Progress Narrative:

Redev/New Constr Public Facility - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$225,712.00$16,000.00City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $225,712.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1190 586 3002# of Persons 59.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,021,194.68

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,021,194.68

$2,021,194.68

$0.00

$0.00

$2,021,194.68

$1,823,158.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Redev/New Constr - New
Albany

$170,047.20

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$83,310.04

To Date

07/01/2009

Direct Benefit (Households)

$1,823,158.04

Total Funds Expended

Responsible Organization:

$246,186.19

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Our portifolio contains 13 sites designated as 120%, Redev/New Construction. Currently, as of 12/31/2012 we have sold a total
of 6 properties being 716 E 11th St, 509 E Oak, 923 E 11th 609 E Elm St., 905 E Oak and 607 E Elm. 607 E Elm was sold
during the fourth quarter of 2012. Additionally, we have completed 1218 E. Oak public facility and 1141 Beeler has been
demolished and contingent on sale to adjoining neighbor. As of 12/31/12 property at 1127 Greenaway and 325 E 13th St. is
fully constructed and currently in contract pending status. Two sites: 612 Culbertson and 323 E 12th have been constructed
and listed.  One property still remains to be constructed being 1320 E. Elm. scheduled to start construction early January 2013  

Activity Progress Narrative:

Redev/New Constr -  New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,823,158.04$246,186.19City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/9#Low flow toilets 2

6/9#Low flow showerheads 2

$170,047.20     Program Funds Drawdown $1,823,158.04
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Activity Locations
Address County State ZipCity Status / Accept

Indiana607 East Elm St 47150-New Albany Match / N

Indiana905 East Oak St 47150-New Albany Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/11#Units with bus/rail access 2

5/9#Units exceeding Energy Star 2

6/11#Sites re-used 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/11# of Housing Units 2

6/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 6/11 6/11# of Households 0 2 100.00

2 0/0 6/11 6/11# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,425,161.39

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,425,161.39

$4,827.01

$0.00

$0.00

$1,425,161.39

$1,350,847.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Acq/Rehab - New Albany

$6,029.42

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$4,827.01

To Date

07/01/2009

Direct Benefit (Households)

$1,350,847.93

Total Funds Expended

Responsible Organization:

$74,564.91

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio now contains 7 properties designated at 50% Acquisition/Rehab. As of 12/31/2012, three sites have been
completed and sold being 1221 Culbertson, 507 E. Oak and 509 E. Market St. One site as of 12/28/12 at 315 E. 11th St is
completed and currently in contract pending status. Two sites: 917 Culbertson and 618 E 8th have been completed and
listed.  Since the last quarter, we have acquired one additional 50 % AMI site at 1117 Greenaway St. with construction to begin
early in January 2013..       

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,350,847.93$74,564.91City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

0/2#Energy Star Replacement Windows 0

0/7#Additional Attic/Roof Insulation 0

3/7#Efficient AC added/replaced 0

$6,029.42     Program Funds Drawdown $1,350,847.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/7#Replaced thermostats 0

3/7#Replaced hot water heaters 0

1/7#Light Fixtures (indoors) replaced 0

2/7#Light  fixtures (outdoors) replaced 0

3/7#Refrigerators replaced 0

2/7#Clothes washers replaced 0

3/7#Dishwashers replaced 0

3/7#Low flow toilets 0

3/7#Low flow showerheads 0

3/7#Units with bus/rail access 0

3/7#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,282.99

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$217,282.99

($4,827.01)

$0.00

$0.00

$217,282.99

$217,282.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Redev/New Constr - New
Albany

$25.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($4,827.01)

To Date

07/01/2009

Direct Benefit (Households)

$217,282.99

Total Funds Expended

Responsible Organization:

$6,717.06

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$217,282.99$6,717.06City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Sites re-used 0

$25.00     Program Funds Drawdown $217,282.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

$348,195.00

$0.00

$0.00

$348,195.00

$176,703.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - Administration - New Albany

$19,861.63

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$176,703.87

Total Funds Expended

Responsible Organization:

$23,820.89

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

General administrative activities.

Activity Progress Narrative:

Administration - New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$176,703.87$23,820.89City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,861.63     Program Funds Drawdown $176,703.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,249,273.29

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,249,273.29

($112,841.96)

$0.00

$0.00

$1,249,273.29

$1,249,273.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Acq/Rehab - Goshen

$38,425.25

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($112,841.96)

To Date

07/01/2009

Direct Benefit (Households)

$1,249,273.29

Total Funds Expended

Responsible Organization:

($76,432.83)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

9 total SF acq/rehab completed to date, with a total of 8 sold. Two properties sold in previous quarter have completion reports
pending (703 N 5th submitted & 707 N 5th being prepared for submission). 310 W Oakridge rehab completed & offer pending.
Due to budget modification vouchers/expended moved to another activity.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,249,273.29($76,432.83)City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Properties 0

80/195#Energy Star Replacement Windows 10

6/13#Additional Attic/Roof Insulation 1

0/13#High efficiency heating plants 0

6/13#Efficient AC added/replaced 1

$38,425.25     Program Funds Drawdown $1,249,273.29
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Activity Locations
Address County State ZipCity Status / Accept

Indiana703 N 5th 46528-Goshen Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/13#Replaced thermostats 1

6/13#Replaced hot water heaters 1

98/195#Light Fixtures (indoors) replaced 19

25/22#Light  fixtures (outdoors) replaced 3

6/13#Refrigerators replaced 1

6/13#Dishwashers replaced 1

13/26#Low flow toilets 2

0/13#Units with bus/rail access 0

5/13#Units exceeding Energy Star 0

6/13#Sites re-used 1

5/13#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/13# of Housing Units 1

6/13# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 6/13 6/13# of Households 0 1 100.00

1 0/0 6/13 6/13# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,630.68

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,630.68

$21,630.68

$0.00

$0.00

$21,630.68

$21,630.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Demolition - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$21,630.68

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Demolition - GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $21,630.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

606 619 2178# of Persons 56.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,721.37

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$119,721.37

$119,721.37

$0.00

$0.00

$119,721.37

$119,721.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Land Bank - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$119,721.37

To Date

07/01/2009

Area Benefit (Census)

$119,721.37

Total Funds Expended

Responsible Organization:

$119,721.37

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Goshen, Elkhart, IN

Six SF properties were land banked: five homes (319 S 10th, 701 N 5th, 709 N 5th, 712 N 5th & 713 N 5th) and one vacant lot
(219 Olive Street).

Activity Progress Narrative:

Land Bank - GoshenActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$119,721.37$119,721.37City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $119,721.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

890 928 3026# of Persons 60.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,454.15

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,454.15

$0.00

$0.00

$0.00

$1,454.15

$1,454.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Redev/New Constr - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,454.15

Total Funds Expended

Responsible Organization:

$1,454.15

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

Redev/New Constr - GoshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,454.15$1,454.15City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1#Low flow toilets 0

2/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,454.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,286.76

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$668,286.76

$0.00

$0.00

$0.00

$668,286.76

$668,286.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 50% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$668,286.76

Total Funds Expended

Responsible Organization:

$194,430.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

806 N 6th sold & completion reports submitted in this quarter.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$668,286.76$194,430.18City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 1

33/60#Energy Star Replacement Windows 0

2/4#Additional Attic/Roof Insulation 0

0/9#High efficiency heating plants 0

7/9#Efficient AC added/replaced 0

7/9#Replaced thermostats 0

$0.00     Program Funds Drawdown $668,286.76
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Activity Locations
Address County State ZipCity Status / Accept

Indiana806 N 6th St 46528-Goshen Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/9#Replaced hot water heaters 0

59/60#Light Fixtures (indoors) replaced 0

27/9#Light  fixtures (outdoors) replaced 0

7/9#Refrigerators replaced 0

1/1#Clothes washers replaced 0

5/8#Dishwashers replaced 0

0/0#Units with solar panels 0

10/12#Low flow toilets 2

9/1#Low flow showerheads 2

0/9#Units with bus/rail access 0

7/9#Units exceeding Energy Star 0

2/4#Sites re-used 0

8/9#Units ¿ other green 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 1

7/6# of Multifamily Units 0

1/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/10 0/0 8/10# of Households 1 1 100.00

0 1/4 0/0 1/4# Owner Households 1 1 100.00

0 7/6 0/0 7/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,280.75

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$101,280.75

($5,425.25)

$0.00

$0.00

$101,280.75

$101,280.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - Administration - Goshen

$2,717.16

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($5,425.25)

To Date

07/01/2009

N/A

$101,280.75

Total Funds Expended

Responsible Organization:

$4,774.32

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers (LaCasa & Habitat), processing claims, reporting, documentation, coordination
with Elkhart City & Elkhart County, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$101,280.75$4,774.32City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,717.16     Program Funds Drawdown $101,280.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,454.16)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - Cancelled

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($1,454.16)

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($1,908.31)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

Activity cancelled.  Vouchers moved.

Activity Progress Narrative:

Redev/New Constr - Goshen - CancelledActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00($1,908.31)City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,034.68

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$481,034.68

($7,872.00)

$0.00

$0.00

$481,034.68

$476,087.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Demolition - Anderson

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$7,872.00

$0.00

N/A

07/19/2013

($7,872.00)

To Date

01/28/2010

Area Benefit (Census)

$476,087.78

Total Funds Expended

Responsible Organization:

$7,872.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

No activity.

Activity Progress Narrative:

Demolition - AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$476,087.78$7,872.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/61# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

45/60# of Housing Units 0

$0.00     Program Funds Drawdown $468,215.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Multifamily Units 0

45/53# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1774 954 3939# of Persons 69.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,691.00

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$168,691.00

$168,691.00

$0.00

$0.00

$168,691.00

$163,145.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Redev/New Constr -
Anderson

$0.00

$74,620.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$163,145.10

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

Completed

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$163,145.10$0.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $163,145.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$623,273.35

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$623,273.35

$0.00

$0.00

$0.00

$623,273.35

$621,110.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Acq/Rehab - Anderson

$192.32

$0.00

$192.32

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,231.05

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$621,110.19

Total Funds Expended

Responsible Organization:

$1,231.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

Rehabilitation of 6 single family units complete.  Completion reports are being processed for submission.

Activity Progress Narrative:

Acq/Rehab - AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$621,110.19$1,231.05City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/30#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/8#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $619,879.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8#Replaced hot water heaters 0

0/88#Light Fixtures (indoors) replaced 0

0/24#Light  fixtures (outdoors) replaced 0

0/8#Refrigerators replaced 0

0/8#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/8#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/8#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/6# of Multifamily Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,268,773.50

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,268,773.50

$0.00

$0.00

$0.00

$1,268,773.50

$1,234,942.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Redev/New Constr - Anderson

$43.93

$0.00

$43.93

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,891.60

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$1,234,942.08

Total Funds Expended

Responsible Organization:

$10,737.44

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

All construction for proposed projects is complete.  All of new construction for rental are occupied with income eligible families. 
Completion reports are in process.

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,234,942.08$10,737.44City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/12#Low flow showerheads 0

0/12#Units with bus/rail access 0

0/12#Units exceeding Energy Star 0

0/12#Sites re-used 0

$0.00     Program Funds Drawdown $1,224,050.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,858.00

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$287,858.00

$0.00

$0.00

$0.00

$287,858.00

$241,916.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 Administration - Anderson

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,252.20

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$241,916.31

Total Funds Expended

Responsible Organization:

$1,242.20

Administration Under Way

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

With limited staff we have continued to track progress and expeditures on all activities; and working with private developer and
their tax credit project to fill our remaining six rehabilitated units with low-income family rentals. This agency is currently in the
process of closing all activities. a review of open activites is underway with the expectation to be completed by early
February. Our reviews with our monitor have revealed areas that should be address and we are working to make sure we
comply with regulations.  

Activity Progress Narrative:

Administration - AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$241,916.31$1,242.20City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $235,664.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,058,181.68

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,058,181.68

$6,737.15

$0.00

$0.00

$1,055,790.00

$1,019,803.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Acq/Rehab - Richmond

$333,526.72

$0.00

$6,737.15

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,737.15

$0.00

N/A

07/19/2013

$6,737.15

To Date

03/19/2010

Direct Benefit (Households)

$949,890.78

Total Funds Expended

Responsible Organization:

$508,508.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

General Contractor has completed work on all rehabilitation properties: 217 S 6th is complete and for sale, 417 S 7th is
complete and for sale. 312 S 13th - accepted offer after conflict of interest was approved by IHCDA & HUD and closing should
be very soon. 625 S 7th - For Sale. 239 S 7th - For Sale.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,019,803.21$508,508.21City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$326,789.57     Program Funds Drawdown $943,153.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,833.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,833.50

$66,833.50

$0.00

$0.00

$66,833.50

$66,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Land Bank - Richmond

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

09/19/2010

Area Benefit (Census)

$66,833.50

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

No activity

Activity Progress Narrative:

Land Bank - RichmondActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$66,833.50$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $66,833.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2814 1835 9070# of Persons 51.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,278.65

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$512,278.65

$0.00

$0.00

$0.00

$512,278.65

$512,278.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Acq/Rehab - Richmond

$26,556.45

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$512,278.65

Total Funds Expended

Responsible Organization:

$35,437.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

524 S 7th & 601 S 7th - waiting on tennants.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$512,278.65$35,437.37City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$26,556.45     Program Funds Drawdown $512,278.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,122,091.85

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,122,091.85

$1,534.85

$0.00

$8,272.00

$1,122,091.85

$1,119,630.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Redev/New Constr -
Richmond

$27,331.22

$16,994.00

$10,256.85

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,256.85

$0.00

N/A

07/19/2013

$1,534.85

To Date

03/19/2010

Direct Benefit (Households)

$1,119,630.37

Total Funds Expended

Responsible Organization:

$67,628.36

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

 333 S 10th - Sold.  224 S 11th - For Sale.  201 S 11th - Offer received. 339 S 10th - For Sale.

Activity Progress Narrative:

Redev/New Constr - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,119,630.37$67,628.36City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/14#Low flow toilets 4

6/14#Low flow showerheads 4

0/0# ELI Households (0-30% AMI) 0

$17,074.37     Program Funds Drawdown $1,109,373.52
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Activity Locations
Address County State ZipCity Status / Accept

Indiana333 S 10th St 47374-Richmond Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 1

0/2# of Multifamily Units 0

2/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/7 0/0 2/7# of Households 1 1 100.00

0 2/5 0/0 2/5# Owner Households 1 1 100.00

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$260,000.00

$0.00

$0.00

$260,000.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - Administration - Richmond

$23,840.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

N/A

$246,866.25

Total Funds Expended

Responsible Organization:

$50,053.75

Administration Under Way

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Project management meetings continue to be held on a biweekly basis. Review pay applications, change orders and submitting
claims. City has sold 333 S 11th property in October. Reported and Setup program income from 333 S 11th sale. City has
reevaluated offers on several properties and has rejected several because of the amount of the offer. City is still waiting on
Quiet Titles. City is still waiting of income verification and leases for the 2 duplexes (524 S 7th & 601 S 7th) which is now owned
by the Housing Authority of Richmond. Star Development is still working with the Housing Authority to assist them with the
income verifications for the renters on the duplexes. City continues to work on Quiet Titles and realtor continues to market.

Activity Progress Narrative:

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$260,000.00$50,053.75City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$23,840.00     Program Funds Drawdown $246,866.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

240

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,003.87

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$170,003.87

$589.85

$0.00

$0.00

$169,406.56

$169,406.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Acq/Rehab - Union City

$589.85

$0.00

$589.85

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,079.86

$0.00

N/A

07/19/2013

$589.85

To Date

01/28/2010

Direct Benefit (Households)

$169,406.56

Total Funds Expended

Responsible Organization:

$1,515.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The city purchased 327 N. Union (Bank REO's) rehabilitation is complete and is listed with a realtor, 2 promising perspective
buyers are working on being qualified for a loan.   

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$169,406.56$1,515.19City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/26#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/14#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $163,326.70

241

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Light  fixtures (outdoors) replaced 0

0/2#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,020.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$17,020.00

$0.00

$0.00

$0.00

$17,020.00

$17,020.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Demolition - Union City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$10,495.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Area Benefit (Census)

$17,020.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties 

Location Description:

City of Union City, Randolph County, IN

no activity this quarter.

Activity Progress Narrative:

Demolition - Union CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$17,020.00$0.00City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $6,525.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

301 157 677# of Persons 67.65

244

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,000.67

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$649,000.67

$0.00

$0.00

$0.00

$649,000.67

$649,000.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Redev/New Constr - Union
City

$0.00

$144,729.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,045.98

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$649,000.67

Total Funds Expended

Responsible Organization:

$214,174.67

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

no activity this quarter.

Activity Progress Narrative:

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$649,000.67$214,174.67City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2#Low flow toilets 0

6/4#Low flow showerheads 0

3/3#Sites re-used 0

3/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $642,954.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$445,300.70

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$445,300.70

$958.49

$0.00

$0.00

$324,102.67

$326,663.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 50% Acq/Rehab - Union City

$958.48

$0.00

$958.48

Oct 1 thru Dec 31, 2012

Activitiy Category:

$23,470.26

$0.00

N/A

07/19/2013

$958.49

To Date

01/28/2010

Direct Benefit (Households)

$326,663.87

Total Funds Expended

Responsible Organization:

($203,813.79)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

736 N. Union has an accepted offer close in January, 2013.  631 Pearl is still listed with a realtor.  New Construction of a single
family home began this quarter on 412 N Plum. 

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$326,663.87($203,813.79)City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

17/46#Energy Star Replacement Windows 17

1/3#Additional Attic/Roof Insulation 1

1/3#Efficient AC added/replaced 1

1/3#Replaced thermostats 1

1/3#Replaced hot water heaters 1

$0.00     Program Funds Drawdown $303,193.61
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Activity Locations
Address County State ZipCity Status / Accept

Indiana736 N Union St 47390-Union City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/55#Light Fixtures (indoors) replaced 27

2/6#Light  fixtures (outdoors) replaced 2

1/3#Refrigerators replaced 1

1/3#Dishwashers replaced 1

2/5#Low flow toilets 2

2/4#Low flow showerheads 2

1/2#Units exceeding Energy Star 1

1/3#Sites re-used 1

1/2#Units ¿ other green 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$82,000.00

$82,000.00

$0.00

$0.00

$82,000.00

$82,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - Administration - Union City

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$82,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

An accepted offer was received on 736 N. Union Street and closing is anticipated in January, 2013.  income was verified for 2
perspective buyers for 327 N. Union Street and they both working on qualifying for a loan.  Construction started on 412 N. Plum
Street, and is anticipated to be complete in January, 2013 and was also advertised for sale.  

Activity Progress Narrative:

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$82,000.00$0.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $82,000.00

249

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,322,439.51

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,322,439.51

($27,508.74)

$0.00

$157,006.00

$1,322,439.51

$1,266,934.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 120% Redev/New Constr -
Washington

$0.00

$675,879.63

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$95,068.25

$0.00

N/A

07/19/2013

($27,508.74)

To Date

07/01/2009

Direct Benefit (Households)

$1,266,934.38

Total Funds Expended

Responsible Organization:

$6,155.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

 The following eight homes have been sold to date: 1301, 1303, 1305, 1307, 1309, 1311 Maxwell and 500 and 502 NW 14th.
To date, 504 NW 14th and 1308 North remain unsold but are being marketed.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,266,934.38$6,155.00City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

8/10#Low flow toilets 0

8/10#Low flow showerheads 0

0/0#Units with bus/rail access 0

$0.00     Program Funds Drawdown $1,171,866.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/10#Units exceeding Energy Star 0

1/0#Sites re-used 0

7/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 3/10 9/10# of Households 0 0 100.00

0 6/0 3/10 9/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,384,821.38

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,384,821.38

$168,814.14

$0.00

$0.00

$1,384,821.38

$846,560.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Acq/Rehab - Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$236,807.24

$0.00

N/A

07/19/2013

$168,814.14

To Date

07/01/2009

Direct Benefit (Households)

$846,560.35

Total Funds Expended

Responsible Organization:

$290,259.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has completed the rehabilitation of 512 Front Street.

Activity Progress Narrative:

Acq/Rehab - WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$846,560.35$290,259.34City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/10#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $609,753.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0

254

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,725.86

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,600,725.86

$0.00

$0.00

$0.00

$1,600,725.86

$1,601,309.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Redev/New Constr -
Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$135,105.86

$0.00

N/A

07/19/2013

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$1,601,309.34

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

The following addresses have been constructed but have yet to sell: 1405 North, 1409 North, 812 Vantrees, 814 Vantrees,
1313 Walnut, 301 NW 12th, 1202 McCormick, 1204 McCormick, 1211 Downey.  The City is currently deciding how much longer
to continue to pay out the carrying costs of these homes before transferring them to the local housing authority for lease.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,601,309.34$0.00City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/0#Units with bus/rail access 0

$0.00     Program Funds Drawdown $1,466,203.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/30#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$467,892.88

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$467,892.88

$15,700.60

$0.00

$0.00

$467,892.88

$457,052.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - Administration - Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$51,892.28

$0.00

N/A

07/19/2013

$15,700.60

To Date

07/01/2009

N/A

$457,052.60

Total Funds Expended

Responsible Organization:

$30,929.44

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance 

Activity Progress Narrative:

Administration - WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$457,052.60$30,929.44City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $405,160.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,921.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$459,921.00

$459,921.00

$0.00

$0.00

$459,921.00

$456,685.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Acq/Rehab - Englewood CDC

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$456,685.90

Total Funds Expended

Responsible Organization:

$96,734.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Two properties have currently been sold.  The property at 246 Gray has been sold to a qualified buyer.  The property at 72 N.
Dearborn Street is completed and sold. Completion reports are being prepared for submission.  The home at 97 N. Dearborn is
still being marketed and has had the price dropped significantly to respond to market conditions.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$456,685.90$96,734.80Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

0/8#Energy Star Replacement Windows 0

1/3#Additional Attic/Roof Insulation 0

1/3#Efficient AC added/replaced 0

1/3#Replaced thermostats 0

$0.00     Program Funds Drawdown $456,685.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3#Replaced hot water heaters 0

14/36#Light Fixtures (indoors) replaced 0

2/6#Light  fixtures (outdoors) replaced 0

1/3#Refrigerators replaced 0

1/3#Dishwashers replaced 0

0/5#Low flow toilets 0

2/4#Low flow showerheads 0

0/3#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,079.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,079.00

$1,340,079.00

$0.00

$0.00

$1,340,079.00

$1,340,079.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$1,340,079.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

This activity has been completed and there are no further actions to undertake.
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,340,079.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20#Low flow toilets 0

20/19#Low flow showerheads 0

19/19#Units with bus/rail access 0

0/15#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

$0.00     Program Funds Drawdown $1,340,079.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 18/19 19/19# of Households 0 0 100.00

0 1/0 18/19 19/19# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,180.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$111,180.00

$111,180.00

$0.00

$0.00

$111,180.00

$82,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Acq/Rehab - Englewood CDC

$79,407.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$82,072.00

Total Funds Expended

Responsible Organization:

$79,407.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Home at 40 N. Rural, which will be a 50% rental unit is nearing completion, with painting, flooring, cabinetry being installed
currently.  Should be complete by end of January.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$82,072.00$79,407.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/15#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$79,407.00     Program Funds Drawdown $82,072.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/11#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

264

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,820.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$488,820.00

$488,820.00

$0.00

$0.00

$488,820.00

$488,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$488,820.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

This activity has been completed and there are no further actions to undertake.
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$488,820.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6#Low flow toilets 0

7/6#Low flow showerheads 0

6/6#Units with bus/rail access 0

0/6#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

$0.00     Program Funds Drawdown $488,820.00

265

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,109,008.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,109,008.00

$5,109,008.00

$0.00

$0.00

$5,109,008.00

$5,109,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-030 - 120% Rdv/N Constr - Hoosier
Uplands

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$5,109,008.00

Total Funds Expended

Responsible Organization:

$5,000.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$5,109,008.00$5,000.00Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

24/24#Low flow toilets 0

24/24#Low flow showerheads 0

24/24#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $5,109,008.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 0

24/24#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/0 9/24 24/24# of Households 0 0 100.00

0 15/0 9/24 24/24# Renter Households 0 0 100.00
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